

		DAILY PROGRESS REPORT (DPR)			Project		KFC			
					Client		Ariharasudhan P			
					PMC		Kesavan			
					DPR No / Date		#06 / 14-04-2026			
A.	Schedule	Date					Duration			
		Start		End		Projected		Total	Elapsed	Balance
		26-02-2026				14-04-2026				
B.	Site	Weather			Site Conditions					
		Normal		Rainy		Normal		Slushy		
C.	Manpower	Agency		Category		Unit	Qty	Remark		
		ABCD		AL		12	nom	ABCDEF		
		Total Manpower				Nos	0			
D.	Machinery	Type of Equipment				Unit	Qty	Remark		
		ABCD				121	nom	ABCDEFGH		
E.	Material	Vendor		Material		Unit	Qty	Remark		
		ABCD		CEMENT		100	BAG	ABCD		
F.	Work Progress	Task		Weekly Schedule			Status		Reasons	
				Duration	Start	End	In	Delay		
		WORK		2	14-04-2026	15-04-2026	X		ABCD	
G.	Constraints	Issues			Status		Date		Remark	
					Open	Closed				
		ABCD			X		14-04-2026		ABCD	
H.	Signatures	Report Distribute To				Prepared By				
		Client - Ariharasudhan P, Kesavan, Ariharasudhan P				Vignesh (project engineer grade 1)				